
ID Task Name Contr. Dur Start Finish

1 328 d? 12/8/03 3/9/05
2 R-Wall 8 d? 1/4/05 1/13/05
3 place concrete 2 ea. Conco 1 d 1/4/05 1/4/05

4 form 2 d 1/5/05 1/6/05

5 place concrete 1 d? 1/13/05 1/13/05

6 Cooling Tower Conco 8 d? 1/10/05 1/19/05
7 Set Equipment CMI 1 d? 1/19/05 1/19/05

8 Stairs Conco 4 d 1/10/05 1/13/05

9 N-wall 21 d 12/15/04 1/13/05
10 N-wall drains KDS 3 d 12/15/04 12/17/04

11 form - embeds Conco 3 d 1/10/05 1/12/05

12 place concrete Conco 1 d 1/13/05 1/13/05

13

14 Utility Bldg. 309 d? 12/8/03 2/10/05
15 pads @ 2nd floor Conco 1 d 1/13/05 1/13/05

16 Install AFS lines Geo Rob. 5 d 1/10/05 1/14/05

17 UB 2nd level MEP Rough ins All subs 20 d 1/10/05 2/4/05

18 UB SOG 1 d? 12/8/03 12/8/03

19 waterproofing Blues 6 d 1/4/05 1/11/05

20 form - rebar Alamillo 1 d 1/12/05 1/12/05

21 Place Concrete SOG & pads Conco 2 d 1/14/05 1/20/05

22 MEP rough ins 1st floor All subs 11 d 1/21/05 2/4/05

23 Main Bldg. 1 d? 12/8/03 12/8/03

24 5 line wall 1 d? 12/8/03 12/8/03

25 set forms Conco 15 d 1/6/05 1/26/05

26 rebar Alamillo 4 d 1/14/05 1/19/05

27 1 / 3 place concrete  ~+777 1 d? 1/27/05 1/27/05

28 Waterproofing 4 d 2/1/05 2/4/05

29 Backfill 4 d 2/7/05 2/10/05

30 2 / 3 place conrete ~ +793 1 d? 12/8/03 12/8/03

31 1 d 11/9/04 11/9/04
33 Structural Steel 55 d 11/18/04 2/7/05
34 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05
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ID Task Name Contr. Dur Start Finish

35 level 4 3 d 1/10/05 1/12/05

36 level 5 5 d 1/11/05 1/17/05

37 level 6 7 d 1/14/05 1/24/05

38 Roof level - truss 10 d 1/17/05 1/28/05

39

40 Interior Shear walls 14 d 1/4/05 1/21/05
41 Install rebar Alamillo 4 d 1/4/05 1/7/05

42 form - embeds walls Conco 4 d 1/10/05 1/13/05

43 shotcrete  level 1 Conco 1 d 1/14/05 1/14/05

44 UB-4 and 1 Line 1 d 1/21/05 1/21/05

45

46 Install Stairs 15 d 1/7/05 1/27/05
47 Stair #2 install rails Romak 10 d 1/12/05 1/25/05

48 Stair #1 Install Romak 15 d 1/7/05 1/27/05

49 Stair # 3 install Romak 4 d 1/13/05 1/18/05

50

51 SOMD 308 d? 12/8/03 2/9/05
52 2nd level 1 d? 12/8/03 12/8/03

53 weld deck & studs & edge metal Pacific Erectors 14 d 12/13/04 12/31/04

54 MEP inserts All subs 6 d 1/5/05 1/12/05

55 Rebar Alamillo 4 d 1/11/05 1/14/05

56 Formwork - shoring Conco 8 d 1/7/05 1/18/05

57 Place SOMD concrete Conco 1 d 1/18/05 1/18/05

58 3rd level 1 d? 12/8/03 12/8/03

59 weld deck & studs & edge metal Pacific Erectors 17 d 12/13/04 1/5/05

60 MEP inserts All subs 4 d 1/10/05 1/13/05

61 Rebar Alamillo 5 d 1/17/05 1/21/05

62 Formwork - shoring Conco 8 d 1/13/05 1/24/05

63 Place SOMD concrete Conco 1 d 1/25/05 1/25/05

64 4th level 1 d? 12/8/03 12/8/03

65 weld deck & studs & edge metal Pacific Erectors 4 d 1/6/05 1/11/05

66 MEP inserts All subs 9 d 1/10/05 1/20/05

67 Rebar Alamillo 5 d 1/21/05 1/27/05
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68 Formwork - shoring Conco 6 d 1/20/05 1/27/05

69 Place SOMD concrete Conco 1 d 1/28/05 1/28/05

70 5th level 1 d? 12/8/03 12/8/03

71 weld deck & studs & edge metal Pacific Erectors 4 d 1/12/05 1/17/05

72 MEP inserts All subs 5 d 1/17/05 1/21/05

73 Rebar Alamillo 5 d 1/24/05 1/28/05

74 Formwork - shoring Conco 5 d 1/24/05 1/28/05

75 Place SOMD concrete Conco 1 d 1/31/05 1/31/05

76 6th level 1 d? 12/8/03 12/8/03

77 weld deck & studs & edge metal Pacific Erectors 4 d 1/18/05 1/21/05

78 MEP inserts All subs 5 d 1/24/05 1/28/05

79 Rebar Alamillo 4 d 1/28/05 2/2/05

80 Formwork - shoring Conco 5 d 1/27/05 2/2/05

81 Place SOMD concrete Conco 1 d 2/3/05 2/3/05

82 Roof level 1 d 12/8/03 12/8/03

83 weld deck & studs & edge metal Pacific Erectors 6 d 1/21/05 1/28/05

84 MEP inserts All subs 5 d 1/31/05 2/4/05

85 Formwork - shoring Conco 5 d 2/1/05 2/7/05

86 Rebar Alamillo 4 d 2/3/05 2/8/05

87 Place SOMD concrete Conco 1 d 2/9/05 2/9/05

88

89 SOMD @ Cantilever 7 d? 2/1/05 2/9/05
90 3rd level Conco 1 d? 2/1/05 2/1/05

91 4th level Conco 1 d? 2/1/05 2/1/05

92 5th level Conco 1 d? 2/1/05 2/1/05

93 6th level Conco 1 d? 2/2/05 2/2/05

94 Roof level Conco 1 d? 2/9/05 2/9/05

95

96 Layout-install top track 20 d 1/19/05 2/15/05
97 Level 2 JJ Acoustics 7 d 1/19/05 1/27/05

98 Level 3 JJ Acoustics 7 d 1/26/05 2/3/05

99 Level 4 JJ Acoustics 7 d 1/31/05 2/8/05

100 Level 5 JJ Acoustics 7 d 2/1/05 2/9/05
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101 Level 6 JJ Acoustics 7 d 2/7/05 2/15/05

102 Cantilever All levels JJ Acoustics 8 d 2/3/05 2/14/05

103 Fireproofing  L-C line 24 d 2/4/05 3/9/05
104 Level 2 Anning - J 4 d 2/4/05 2/9/05

105 Level 3 Anning - J 3 d 2/10/05 2/14/05

106 Level 4 Anning - J 3 d 2/15/05 2/17/05

107 Level 5 Anning - J 3 d 2/18/05 2/22/05

108 Level 6 Anning - J 3 d 2/23/05 2/25/05

109 Cantilever all levels Anning - J 12 d 2/10/05 2/25/05

110

111

112

113 Level 1 Anning - J 3 d 3/7/05 3/9/05

114

115 Exterior Skin Install 1 d? 2/21/05 2/21/05
116 East Elevation 1 d? 2/21/05 2/21/05

2

2/3

2/4
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